
I-95 & US 202 Interchange Improvements

• Estimated Construction Schedule: Sept. 2011 to August 2014

• Interchange Improvements:

– Add lanes to I-95 ramps heading to and from US 202

– Realign and reconstruct certain interchange ramps to address 

capacity and safety issues

– Lower SB I-95 at US 202 to address existing clearance issue

– Reconstruct US 202 bridge deck

– Install new sign structures

– Reconstruct pavement on I-95
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I-95 & US 202 Interchange Improvements

• Work Zone Traffic Impacts During Construction:

– Various lane shifts, reduced lane widths, and shoulder closures

– Some off-peak lane closures (overnight and middle of day), but 

most of the time, all lanes will remain open

– Closures of I-95, US 202, and some ramps required at times:

• Estimated total of 6 weekends and 12 weeknights during entire three-

year construction period, for bridge beam placements and removals

• Ramp 8 from NB US 202 to SB I-95 will be closed for approx. 1 month

• Occasional 15-minute stoppages of I-95 (during overnight hours)

• I-495 will be recommended alternative route for I-95 through traffic

• Detours will be posted for local traffic

– Emergency Vehicle Access

• Construction to be completed in three phases, each with 
multiple stages



I-95 & US 202 Interchange Improvements

• Phase 1:

– Construct new Ramp 5 and remove existing Ramp 5

– Widen Ramp 2

– Widen NB I-95 approaching Ramps 2 and 5

– Lengthen Ramp 6 accel lane onto NB I-95

– Construct new Ramp 7 and remove existing Ramp 7

– Reconstruct Ramp 4

• Phase 2:

– Construct new Ramp 3 and remove existing Ramp 3

– Reconstruct and lower SB I-95 (Ramp 8 closed for one month)

• Phase 3:

– Reconstruct US 202 bridge deck

– Mill and overlay pavement, place final pavement markings



Phase 1, Stage 1

Work Areas
Traffic Impacts

• Close & detour SB I-95 and Ramp 4 
(weeknight overnight hours)

Stage Duration: 19 days



Existing sign structure at SB I-95 / Ramp 4



Only southbound detour applies in Phase 1, Stage 1
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Phase 1, Stage 2

Work Areas
Traffic Impacts

• Close & detour I-95 (two weekends)

• Close & detour US 202 (two weekends)

• At various times, close & detour
all ramps except Ramp 3

– Ramp 5 most impacted

– Others are short-term
or during I-95 closure

Stage Duration: 336 days



Ramp 4 Detour



Ramp 5 over US 202



Ramp 5 over I-95
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Detour to I-495
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Various Sign Structures on I-95
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Ramp 5 Closed and Detoured

763



Ramp 1 Detour



Phase 1, Stage 3

Work Areas
Traffic Impacts

• No road or ramp closures or detours

Stage Duration: 35 days



Phase 1, Stage 4

Work Areas
Traffic Impacts

• Close & detour Ramp 4

• Open New Ramp 7 (remove Existing Ramp 7)

• Close & detour I-95 (two weekends)

• Close & detour US 202 (one weekend)

• At various times, close & detour
Ramps 5, 6, and 7

Stage Duration: 280 days



Ramp 4 Detour



Ramp 5 over US 202



Ramp 5 over I-95
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Detour to I-495
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Phase 2, Stage 1

Work Areas
Traffic Impacts

• Close & detour Ramps 2 and 5

Stage Duration: 161 days



Ramps 2 and 5 Detour



Phase 2, Stage 2

Work Areas
Traffic Impacts

• No road or ramp closures or detours

Stage Duration: 154 days



Phase 2, Stage 3

Work Areas
Traffic Impacts

• Close & detour Ramp 8
(continuously for approx. one month)

Stage Duration: 28 days



Ramp 8 Detour (only long-term detour in project)



Phase 2, Stage 4

Work Areas
Traffic Impacts

• No road or ramp closures or detours

• Open New Ramp 3 (remove Existing Ramp 3)

Stage Duration: 11 days



Phase 2, Stage 5

Work Areas
Traffic Impacts

• No road or ramp closures or detours

Stage Duration: 11 days



Phase 3, Stage 1

Work Areas
Traffic Impacts

• No road or ramp closures or detours

• Lane and shoulder closures & lane shifts 
for US 202 median work

Stage Duration: 47 days



Phase 3, Stage 2

Work Areas
Traffic Impacts

• Lane and shoulder closures & lane shifts 
(work on SB US 202)

• Close & detour I-95 and Ramps 6 & 8
(six weeknights overnight)

Stage Duration: 64 days



US 202 Bridge over I-95



Detour to I-495
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Phase 3, Stage 3

Work Areas
Traffic Impacts

• Lane and shoulder closures & lane shifts 
(work on NB US 202)

• Close & detour I-95 and Ramps 6 & 8
(six weeknights overnight)

Stage Duration: 65 days



US 202 Bridge over I-95



Detour to I-495
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Phase 3, Stage 4

Work Areas
Traffic Impacts

• Lane and shoulder closures & lane shifts 
for US 202 median work

• Close & detour Ramp 7 (overnight)

• Overlay all pavement and
apply final striping

Stage Duration: 20 days



Relocated Ramp 7 Detour



I-95 & US 202 Interchange Improvements

• Communication / Coordination

– Public Info

– Operations Plan (strategies)

– TMP Monitoring

• Incident Management

• Input / concerns / critical considerations

• Will come back to TMT to follow-up as construction begins


